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Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of suspender ropes & main Cable
- Installing split collars & elastomeric collars
- Installing suspender separators
- Cleaning zinc paste from S-wire & cable bands

Today I was inspecting the painting operation on the main Cable. Also, I was inspecting the laborers
cleaning zinc paste on the North main-span S-wire. See the diaries of A. Iranmanesh, L. Woo, T. Liu, R.
Feather, & J. Lyons for additional details of Cable field work.

Note: The technical aspects of the paint inspection were done by NACE inspectors Jeff Rickert & Stuart
Ross. See their diaries for specific details regarding the paint inspection.

- I arrived at the pier-7 office at 07:00.
- At 07:20, I arrived on the bridge. Throughout the shift, I was inspecting the painting of the main cable.
See below for areas where they were painting.

On North side-span:
- The only painted noted today was minor touch-up painting of DTM 3700 on areas of the S-wire, mainly in
the areas of the catwalk tie-up cables.

On South side-span:
- Pegalink was being applied to the suspender ropes in the areas below the zinc buttons. This was on the
ropes where they were tying in to the existing pegalink that was painted earlier from below. On the ropes
where pegalink could not be verified, they were pressure washing to remove the subsequent coats to
reveal the pegalink.
- Also, minor touch-up painting of DTM 3700 was ongoing.

Cleaning on North main-span:
- The laborer crew was cleaning the North main-span S-wire throughout the shift. They were cleaning the
S-wire near PP 52N. Also, they were cleaning the areas of the catwalk tie-up cables while iron-workers
were replacing the old tie-up cables with cleaner cables.
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On the South main-span:
- No painting noticed today.
- They requested the NACE inspectors to check the wasser paint repairs on the areas of previous
galvanizing damage because they wanted to start applying pegalink to these areas. However, no QC
inspector was available when I left the bridge.

- At 15:00, I left the bridge. See the diaries of R. Feather & J. Lyons for details after this time.
- From 15:10 until 15:30, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-COA-PCS.06704-0120F4 Paint Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM GERARDO GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JUAN JIMENEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ARMANDO LOMELISemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM HECTOR LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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